
 

Advanced Engineering Taskforce Meeting 
January 18, 2013 

 

The meeting was called to order at 10:10. 
 

Members Present 
Name Affiliation Location 

Jim Flanagan Illinois Chief Technology Officers J.R. Thompson Center, Chicago 

Scott Armstrong Kishwaukee Community College Conference Bridge 

John Bandy Memorial Health System CMS, Springfield 

Troy Brown Shawnee Library Systems Conference Bridge 

Andrew Bullen Illinois State Library J.R. Thompson Center, Chicago 

Robert Dulski Brookfield Zoo J.R. Thompson Center, Chicago 

Brandon Gant CARLI CMS, Springfield 

Rich Kulig College of DuPage Conference Bridge 

Herb Kuryliw NIU Northern Illinois University 

Brian Murphy Eastern Illinois University Conference Bridge 

Alan Pfeifer Sauk Valley Community College Northern Illinois University 

Tracy Smith University of Illinois Conference Bridge 

Glen Trommels City of Rockford Northern Illinois University 

 
Members Absent 

Ken Davis Sangamon County ETSD  

Mike Dickson Western Illinois University  

Dennis Gallo O’Fallon CCSD 90  

Joel Mambretti Northwestern University  

Steve Menken Illinois State University  

Kevin Moran City of Chicago  

Jim Peterson Bloomington Schools/Illini Cloud  

Mike Shelton Southern Illinois University  

Brian Tobin DeKalb CUSD 428  

Ed Wagner Chicago Public Schools  

Rob Zschernitz The Field Museum  

 
Guests 

Cody Moses Northern Illinois University Northern Illinois University 

Kevin Finley Northern Illinois University Northern Illinois University 

 
Staff 

Lori Sorenson Central Management Services CMS, Springfield 

Kirk Mulvany Central Management Services CMS, Springfield 

Essam El-Beik Central Management Services Conference Bridge 

Frank Walters Central Management Services CMS, Springfield 

Robin Woodsome Central Management Services J.R. Thompson Center, Chicago 

Deb Kelley Central Management Services CMS, Springfield 

 
May 18, 2012 Minutes 
First thing on the agenda is the approval of the October 19, 2012 meeting minutes.  Andrew Bullen 
made a motion to approve the minutes.  Alan Pfeifer seconded the motion.  The motion carried. 



 

At the last meeting we talked about wireless systems and how they connect in 
Bloomington. We also talked about the Unisys Wireless Bridge.  It will be added to the next 
meeting. 
 
Rates for Value Added ICN Services 
There are 3 areas: 

 Backup Bandwidth Service (if an organization’s primary provider fails, they would 

fail over to ICN for service).  For instance, the Illinois Institute of Technology wanted 

to use 250 meg if their primary failed, the cost would be $1 per meg per month.  The 

service would be available for a 24 hour period per month that could be used in 3 

instances.  Standard rates would apply for anything over the 24 hour period. 

 Emergency Bandwidth (additional bandwidth over the normal).  This service would 

allow a customer to have between 1 and 20 meg for a special event.  This service 

would be available to our constituents at no additional cost.  If a constituent needed 

over 20 meg, we would charge $100 engineering fee.  If there is less than a 5-day 

notice, we would charge the engineering fee plus an additional $250 expedite fee 

and the standard rate would apply. 

 IP Addressing (sites that are ICN customers but are not purchasing bandwidth from 

ICN and are using ICN addresses).  There is no easy answer because a lot of 

customers are starting to have two providers.  There are very few customers using 

T1s.  There are a fairly large number of Class C customers.  We have the addresses 

that we need – we are not short on addresses and it is easy to pull them in as a full 

customer if they are using ICN addresses.  We are looking at other pieces, for 

instance, DNS hosting for sites not connected to the ICN. 

Communication with Constituents 
We are continuing with the monthly newsletter.  Feedback from the group would be 
helpful.  If you know of anyone that would like to receive a copy, please direct them to the 
Illinois.net website to register. 
 
There were 8 regional meetings.  Two sessions were streamed live and are still on website.  
There were 90 streaming attendees.  Special thanks to the College of DuPage and Illinois 
State University.  Future regional meetings are planned. 
 
We are receiving many invitations to come speak at various events including those that are 
not traditional ICN customers.  We are scheduled to attend the ICE Conference. 
 
IBOP Construction Status 
The areas that are complete or nearly complete include: 

 Work in Chicago, from 95th along Dan Ryan to south of Kankakee Community 

College is mostly complete.  There is some inside plant work to be completed in next 

couple weeks. 



 

 South of Kankakee to Champaign is 99 percent is complete.  We are working on the 

final closeout with the contractor. 

 Champaign to Bloomington and north to Chenoa is mostly complete.  Still testing 

and completing closeout documents. 

 The fiber is being blown in on the Champaign to Effingham route. 

 Three different crews started blowing in fiber along the Effingham to Collinsville 

route along I-70. 

 There are small areas that need conduit between Springfield and Champaign.  They 

have started blowing in fiber this week. 

 Both conduit and direct bury fiber is being installed in the Paris to Olney and 

Lawrenceville area. 

 Springfield to Barry is underway. 

 Springfield to Jacksonville is complete. 

 Jacksonville to the Illinois River will be done in the spring because the crew has to 

bore under the Illinois River. 

 Illinois River to Barry will be slow due to rock.   

 Quincy to Macomb is underway – most fiber is in from east of Quincy to Rushville. 

 The northern Illinois laterals include short builds to the community colleges.  Joliet 

Community College is being finished.  It had a substantial amount of rock work.  The 

other 6 are done.  We are working on finalizing equipment installation. 

 
There are a couple of challenges including: 

 The northern Illinois laterals – we are moving with our connection to McHenry 

College.  There were issues with the permitting agencies – DOT, McHenry County 

and Crystal Lake.  DOT has a road widening project on Route 14.  All have been 

resolved and we are now working with contractor.   

 We are working on final plans for Morton and Triton Colleges.  There were 

questions regarding tying into leased fiber.  We hope to make some progress in the 

next few weeks. 

 Package 1 that runs south on 95th Street in Chicago.  Originally, we wanted to tie into 

leased CTA fiber on the Red Line; however, this will not be an option due to 

construction.  We plan to use IDOT conduit which will get us from 95th to 26th Street.  

We are working with the city to complete the final gap.  This adds another 11 or 12 

miles to the original plan. 

 
The inside plant construction includes 56 sites.  Orders have been sent to the vendor for 45 
of the 56 sites.  18 are complete and 12 more should be complete in the next 3-4 weeks.  11 
have not went to vendor these include the northern Illinois laterals.  We have to know the 
design before we can work on the inside plant. 



 

  
Anything not spent by end of July is not going to get done.  At some point we may have to 
make a decision to not connect some sites.  There is not time to spend the money in other 
areas. 
 
We are working on the agreement with Clearwave.  Physically we are already there.  They 
have already completed work in some of the buildings.  This is our most robust partner 
connection we have.  It includes peering, VLAN, VRF, Enterprise VRF, and fiber cross 
connects.   
 
The UC2B agreement is moving forward.  The fiber is at the hand holds and interconnects 
are done at the POP site.  
 
Most all of the POP sites are complete.  The conduit, power, UPS and generators are 
installed. 
 
The ILA sites are nearly complete.  There are a couple issues with generators.  The CPE 
equipment has been transferred to the RTCs – they have full sheets of the required 
equipment for CAI sites.  They have everything they need for Waubonsee, Oakton, 
University Center, College of Lake County, and College of DuPage.  We plan to have all 
Chicago sites done by the end of the month.  There is a time delay with Elgin.  We are using 
their fiber and it is not cross connected.  As soon as that is done they will be operational.   
 
DeKalb and IFiber 
As of February 1st DeKalb is done.  They are asking for an extension to add a few more CAIs.  
When the environmental assessment was completed, we said we have a one mile buffer 
around our road, they said that did not count and that CAI route modifications would be 
required.   
 
IFiber is 99% planned route engineering of our 600 miles.  94% has been permitted and 
ready to go.  80% of the duct installation is complete.  There are 66 miles of route 
modifications due to the environmental assessment and building entrances.  473 miles of 
fiber has been installed.  80% of 533 CAIs have committed.  There are 167 lateral builds 
complete.  There are two wireless sites being built and 6 towers have to be moved.  
Portions of the core in Rockford, Shannon and Savanna are being turned up.   
 
There have been route changes in Rockford, for instance, we went from underground to a 
bridge attachment.  This is included in some of the route modifications.  Every stretch of 
fiber is being analyzed.  ICN is interested in getting to the Zeke Giorgio Building, but we 
have some air gaps which we hope will be resolved with the last submission.   
 
Master Service Agreement and SLA 
We have been revising customer forms including the, Participation Agreement, Letters of 
Agency, Management Release Form, Acceptable Use Policy, etc.  We eliminated the 
application they will go to Master Service Agreement.  There are two Master Service 
Agreements; one is for the CAIs and one for the commercial customers.  Much of the 



 

language is the same.  The SLA would be provided to those purchasing bandwidth or 
transport services over the ICN.   
 
Over the next six months, the RTC staff will contact anyone purchasing bandwidth to see if 
they want to increase or stay where they are in terms of costs.  We will get updated Master 
Service Agreement forms from all constituents.  
 
In the Master Service Agreement, section 16.2 states Customers should prohibit and 
prevent, any entity not approved from connecting to CMS from accessing, connecting or 
interconnecting, with ICN.  Members thought under the new guidelines because of the 
federal grant being friendly to business, that there were not limitations to the kinds of 
entities that could connect.  That statement was made to make sure we know who is 
connecting to ensure they are connecting under the right model.  For example, if a 
commercial entity is connecting, they would follow a different process and their rates 
would be different.  If a college sets up a community network, and as part of that 
community network, they have an incubator, that incubator could not use the state credits 
to provide bandwidth for those sites.  We could add something to the statement – when 
buying under the CAI agreement, you are prohibited, if interested, contact ICN and enter 
into separate agreement and different rate. 
 
The ICN welcomes and appreciates feedback.  We have received very few questions about 
the agreement over the years.  If there is anything an organization has issues with, please 
bring it to our attention so it can be addressed early on. 
 
Service Level Agreement - if a customer experiences a network outage, they call the help 
desk.  At that point, we start to trouble-shoot the issue.  In order to qualify for credit, the 
outage must be on the backbone (the ICN distribution router back to the customer side).  
Anything on the customer last mile or router would not be considered.  Each 1-hour outage 
would equal 1-day and the maximum would be one month recurring charge.  The service 
level credit does not apply to the state appropriation.  This agreement would be used for 
both the CAIs and commercial customers and is only for bandwidth, no other services. 
 
Sales and Marketing 
Robin introduced Essam El-Beik.  Prior to coming to the ICN, Essam worked at Zayo for 3 
years and helped them to get 3 BTOP projects.  Coming from the commercial world, he 
brings a new prospective.  He has joined the team to bring on a partner that will help with 
marketing and dealing with the commercial entities.  He has already been working with the 
wholesale providers and helped with the customer forms and master service agreements.   
 
Over the past several months, Essam has been working on the best approach to market ICN 
to the commercial sector.  To prepare, he looked at the infrastructure and met with 12 
other states that received BTOP grants.  Other projects fell into 1 of 4 categories: 

 no experience – team formulated to win the grant money and outsourced 

everything, 

 the project focused on one sector not state goals of economic development, 



 

 the awardee had experience with networks and outsourced only certain aspects, 

 in some states, there are laws prohibiting service to commercial sector. 

 
In terms of other projects, we focused on those that are similar to ICN - state or nonprofit 
community projects.  We have produced a Business Case, an RFI and press release.  The 
recommendation for ICN is to focus on selling bandwidth to other retail and wholesale 
providers.  If a business wants bandwidth, they go to a retail service provider and they 
build the last mile.  This approach enables competition between the retail providers and 
promotes economic development.  Have a report with much more detail. 
 
We found that using conservative assumptions, our network is sustainable.  It should be 
noted we need to manage the costs for refresh and upgrades.  With dark fiber IRU sales, 
where money is received upfront, will help with the network refresh and upgrade.  The 
EBIT Earnings Before Interest Tax are positive due to the fact the value of network is 
significant.  The final point, as a conservative assumption, we believe 64% dark fiber 
capacity will remains after 10 years.   
 
We have an RFI document as part of the process to select a marketing partner.  It seeks 
input and ideas from prospective partners and allows ICN to have face to face meetings.  
The request for Public Comment allows for all Illinois stakeholders to provide input into 
the process.  We plan to release these documents along with the press release in early 
February with a deadline for responses in mid-March.  We expect to issue the request for 
proposal in July and have the contract finalized in December.   
 
The partner will deal with the commercial wholesale side and will turn to CMS for the 
engineering components.  In the mean time, we are meeting with 20 different wholesale 
service providers who have supported the project.  We are negotiating with 1 vendor.  
There are 12 others in for quotes.  We have not been proactive, but we will not wait for the 
partner.  We are reacting to those contacting us.  The partner will receive a percentage of 
the revenue as payment.   
 
There is interest in fiber and lit service – mostly backhaul to get to other points on the 
network.  All fiber paths and available fiber strands have been identified.  Some fiber has 
been reserved for future growth and needs.  The requests have been pretty standard.  Most 
retail providers want 1 gig of ethernet some want dark fiber.  
 
Finalizing the Fiber Installation 
We have already been talking to the schools to see what kind of speeds they will need to 
connect and responding to E-rate requests.  We are working with the providers to make 
sure they understand what we anticipate will be the bandwidth demand at each POP site.  
AT&T is doing a route refresh and upgrading the Opt-E-man service to handle the 
additional load.  We traded in some Cisco equipment.  We have discussed this at the 
regional meetings and will distribute the equipment price list.   
 



 

Many smaller schools and libraries complained about the cost of the Cisco routers required 
for ICN managed connections.  Richard Mann posted good arguments in favor of Cisco.  
Constituents connect to us with a variety of devices - switches, firewalls, or router.  As of 
right now, our policy is Cisco.  It could be expanded in the future.  Many schools are 
purchasing Cisco routers over eBay or from larger schools that are upgrading.  
 
Customers would like a monitored connection and still be able to do what they want.  We 
are looking at providing a monitored service.  The management release customers would 
be able to take advantage of that service.  This service uses SNMP or an SLA configuration 
on the router.  We have spent $1 million in training in the last 6-7 years for the staff – all 
focused on Cisco.  The recommendations for sparing, the 2129 ISR router cost around 
$2,200.  There was a suggestion to purchase a 4-port 1 gig Cisco 3400 Metro Switch for 
under $1,500. This is an acceptable solution.  We will accept non-Cisco gear, we just can’t 
manage it and they lose advanced services.  Customers also ask us to manage their WAN.  
As of right now, we do not. 
 
ICN Budget 
Discussions are starting now – the fiscal officer has a meeting with GOMB to discuss 
funding requests for FY14.  This year, there was $6 million appropriated and there is little 
chance for additional money.  We are meeting with the budget officer to try to let them 
know what we need to get funding back up to $9-$13 million.  With the state being broke, 
they are looking to take money from every source and they see we got $62 million from the 
feds and $26 million from capitol money and they expect us to have enough revenue.  The 
money we do receive is to provide bandwidth for schools and libraries.  If it goes away, the 
schools and libraries don’t have the money to make that up.  Many small schools don’t have 
technicians so they are buying home internet connections.  The problem is it goes down all 
the time.  
 
ICN eRate Update 
We decided to become an official service provider.  We were able to get the spend number 
for health care expanded to schools and libraries.  It has been a big project – our RTC offices 
are monitoring the USIC page and complete a weekly download of Illinois postings.  We 
have identified 624 and will probably respond to 50%.  We are close to 200 responses and 
will start making the decisions in the next month.  Tom Oseland will continue in the E-rate 
roll.   
 
Alterative Technology for Last Mile 
As we are coming to the end of the project, Frontier will not do any last mile fiber.  They are 
developing a DSL type service.  In terms of alternate technology, we have a large number of 
wireless microwave dedicated point-to-point companies that are interested in providing 
last mile services.  New Wave was a traditional coax cable company now focusing on last 
mile.  Windstream, who has not expressed interest, now has interest.  If we put this on the 
agenda, members could bring in examples and we could put together a list of resources. 
 
Many need updated information.  We can’t accept wireless at a POP site.  We are going to 
setup up efforts with the providers.  Have good list of communities with great need and are 



 

sending those to the providers.  We are looking at the total package not individual sites. 
 
Alternatives for Consortiums or Community Networks 
In order to provide the allocation to individual school, we need to see their connection.  Use 
the example of Skokie iNet – they have been connected to ICN via a single AT&T Opt-E-Man 
circuit.  They share 60 Mb between the schools.  We shared with them the policy that we 
need to see the schools individually to get the full allocation.  They said that would be 
problematic they enjoy the ability to have the library get more bandwidth in the evening 
when they need it after the schools close and vice versa.  This will be situation all over the 
state.  Under the new policy, they are only eligible for the bandwidth for their connecting 
point, Niles High School which is 70 Mb.  As separate entities, they would be eligible for the 
minimum of 22 Mb and the libraries are eligible for 40 Mb.  Just use the free connection 
from the cable and use that to route virtual networks to each building and to ICN.  It 
destroys what the Skokie iNet was.  If we allowed Chicago Public Schools to do this, it 
would drain all the resources. 
 
If there is a case where we have a true consortium with buy in by all the entities from their 
CEO/Superintendent, is there a way to provide the bandwidth for each entity to the 
consortium?  The 22 Mb baseline is not representative of what they get based on FTE.  It is 
an arbitrary number to encourage the last mile connections.  We developed a floor because 
of the difference in population.  If an organization gets a dollar credit, it cannot trade the 
credit.  We also have the issue of Frontier and AT&T, who come to us as one big aggregate 
connection just as Skokie iNet.  They would want the same service as Skokie iNet.  Once you 
make a concession, you have to do it for all. 
 
The high school is the point of presence to ICN.  From the high school, traffic is routed to 
other entities in the consortium.  The cable provides a free community wide network that 
connects the buildings.  The consortium consists of the high school and about 5 grade 
school districts and a library.  They come together because they all feed students into the 
high school. 
 
We will take this offline – there are others - this is the one brought to our attention. 
 
Future Meetings 
A virtual meeting is scheduled for March 15th and the May 17th meeting will be at 
Heartland. 
 
Brandon Gant/Carli wants to apologize to ICN.  Carli just announced they are buying video 
streaming for all 128 members.  It will be a vendor hosted service.  All members will be 
able to select which video content packages they want. 
 
Scott Armstrong made a motion to adjourn the meeting.  Andrew Bullen seconded the 
motion, the motion carried.  The meeting adjourned at 12:18 p.m. 


